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ESTIMATE RUN 08/16/2006

ESTIMATE SUMMARY 11:07:15

CONTID: C15406         ESTIMATE NO: 0004 FINL 2005

PCN: 15406-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I70 GENOA EAST AND WEST PERCENT TIME:

PROJECT NO: IM 0705-076                   

I70 GENOA EAST AND WEST

NAME OF ROAD: INTERSTATE 70

PROJECT COUNTIES: LINCOLN

CONTRACTOR:

SIMON CONTRACTORS PAY PERIOD ENDING 08/16/2006 DATE TIME STARTED 02/01/2006

4819 S. INDUSTRIAL SERVICE RD. DATE LET 01/05/2006 DATE WORK BEGAN 05/01/2006

 DATE AWARDED 01/11/2006 DATE TIME STOPPED 06/30/2006

 DATE CONTRACT EXECUTED 01/30/2006 DATE ACCEPTED 06/30/2006

CHEYENNE WY 82007     307-632-7900 DATE NOTICE TO PROCEED 02/01/2006

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,463,132.20 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 2,380,980.05 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 35,893.23

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

80.00

TIME ALLOW:

ORIG TIME ALLOW:

40 WORK DAYS

WORK DAYS40

100.00%

0.00

0.00

0.00

35,893.23

$

$

$

$

2,463,132.20

0.00

2,463,132.20

0.00

2,463,132.20

0.00

0.00

2,463,132.20

0.00

AMOUNT DUE 2,463,132.20 35,893.23

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 35,893.23

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

32.0
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PCN: 15406-BID    ESTIMATE RUN 08/16/2006

PROJECT: IM 0705-076                   ESTIMATE NO: 0004 11:07:15

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF ASPHALT MAT (PLANING) 140,944.000 140,944.000

SY  0.000 0.00

1.07000 140,944.000 150,810.08

202-00240  
 

0010 HOT MIX ASPHALT (PATCHING) (ASPHALT) 152.760 152.760

TON 0.000 0.00

60.35000 152.760 9,219.07

403-00720  
 

0015 *HOT MIX ASPHALT (GRADING SX) (100) (PG 64-22) 39,309.100 39,309.100

TON 0.000 0.00

48.50000 39,309.100 1,906,491.35

403-34841  
 

0020 EMULSIFIED ASPHALT (SLOW-SETTING) 18,675.000 18,675.000

GAL 0.000 0.00

1.25000 18,675.000 23,343.75

411-10255  
 

0025 *RUMBLE STRIP 82,245.000 82,245.000

LF  0.000 0.00

0.13000 82,245.000 10,691.85

614-80385  
 

0030 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

70,250.00000 1.000 70,250.00

626-00000  
 

0035 *EPOXY PAVEMENT MARKING 428.000 428.000

GAL 0.000 0.00

65.20000 428.000 27,905.60

627-00005  
 

0040 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 763.000 763.000

GAL 0.000 0.00

35.90000 763.000 27,391.70

627-00012  
 

0045 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) (INLAID) 4,494.000 4,494.000

SF  0.000 0.00

9.60000 4,494.000 43,142.40

627-01003  
 

0050 *FLAGGING 848.000 848.000

HOUR 0.000 0.00

22.60000 848.000 19,164.80

630-00000  
 

0055 *TRAFFIC CONTROL INSPECTION 15.000 15.000

DAY 0.000 0.00

61.60000 15.000 924.00

630-00007  
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PCN: 15406-BID    ESTIMATE RUN 08/16/2006

PROJECT: IM 0705-076                   ESTIMATE NO: 0004 11:07:15

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *TRAFFIC CONTROL MANAGEMENT 32.000 32.000

DAY 0.000 0.00

462.00000 32.000 14,784.00

630-00012  
 

0065 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 2.000 2.000

EACH 0.000 0.00

51.00000 2.000 102.00

630-80341  
 

0070 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 34.000 34.000

EACH 0.000 0.00

51.00000 34.000 1,734.00

630-80342  
 

0075 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 26.000 26.000

EACH 0.000 0.00

51.00000 26.000 1,326.00

630-80343  
 

0080 *PORTABLE MESSAGE SIGN PANEL 2.000 2.000

EACH 0.000 0.00

1,025.00000 2.000 2,050.00

630-80355  
 

0085 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.000 2.000

EACH 0.000 0.00

103.00000 2.000 206.00

630-80358  
 

0090 *DRUM CHANNELIZING DEVICE 10.000 10.000

EACH 0.000 0.00

31.00000 10.000 310.00

630-80360  
 

0095 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 0.000 0.000

EACH 0.000 0.00

51.00000 0.000 0.00

630-80363  
 

0100 *TRAFFIC CONE 600.000 600.000

EACH 0.000 0.00

12.30000 600.000 7,380.00

630-80380  
 

0105 *MOBILE PAVEMENT MARKING ZONE 1.000 1.000

L S 0.000 0.00

1,025.00000 1.000 1,025.00

630-80510  
 

0110 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

2.000 2.000

EACH 0.000 0.00

11,280.00000 2.000 22,560.00

630-85040  
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PCN: 15406-BID    ESTIMATE RUN 08/16/2006

PROJECT: IM 0705-076                   ESTIMATE NO: 0004 11:07:15

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0120 F/A ASPHALT PAVEMENT INCENTIVE 36,286.690 36,286.690

F A 0.000 0.00

1.00000 36,286.690 36,286.69

700-70012  
 

0125 F/A FUEL COST ADJUSTMENT 2,212.050 2,212.050

F A 0.000 0.00

1.00000 2,212.050 2,212.05

700-70016  
 

0130 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0135 F/A ON-THE-JOB TRAINEE 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
 

0140 F/A QUALITY INCENTIVE PAYMENT 62,521.860 62,521.860

F A 0.000 0.00

1.00000 62,521.860 62,521.86

700-70025  
 

0145 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0150 F/A INTERIM HMA SURFACE REPAIR 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70034  
 

CAT 0200 $0.00 2,441,832.20CURRENT AMT 2,441,832.20 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0155 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

8,300.00000 1.000 8,300.00

620-00002  
 

0160 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

7,400.00000 1.000 7,400.00

620-00012  
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PCN: 15406-BID    ESTIMATE RUN 08/16/2006

PROJECT: IM 0705-076                   ESTIMATE NO: 0004 11:07:15

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0165 FIELD LABORATORY (STATE FURNISHED) 1.000 1.000

EACH 0.000 0.00

5,100.00000 1.000 5,100.00

620-00015  
 

0170 SANITARY FACILITY 2.000 2.000

EACH 0.000 0.00

250.00000 2.000 500.00

620-00020  
 

CAT 0400 $0.00 21,300.00CURRENT AMT 21,300.00 $$

PROJECT TOTAL 0.00 $ 2,463,132.20CURRENT AMT 2,463,132.20 $$


